
Cambridgeshire and Peterborough Land Use Framework - Developments and Next Steps 

 

Following a successful meeting on the 10th September, and several subsequent conversations with 

stakeholders, FFCC is keen to capitalise on the positivity expressed by many partners to develop the 

land use framework further.   

 

Draft next steps Timeframe 

1. Convene a leadership group to develop the land use framework further. 

Flexible group, to meet quarterly. 

Nov 2021 

2. Establish a gathering process to capture the many relevant good things 

that are already happening in the county, especially at local level. This is 

not a literature review of all the relevant plans, strategies, documents etc 

but a way to join up across sectors and to raise awareness of what work 

has already been done which is relevant to the land use framework. Likely 

to be an online repository for material and mechanism to learn from 

previous work which we will draw to partners attention and use during the 

process. 

Nov/Dec 2021 

3. Plan and launch an engagement and listening process over the next 5-6 

months. This would involve in person or virtual events around the county 

to gather views about land use challenges and what matters to people, 

bringing the findings back to the leadership group periodically for 

discussion and ‘sense-making’. The aim is also to reach less-heard voices, 

local community groups and ensure we hear from all parts of the area. 

Jan  – May 2022 

4. Explore mechanisms for mapping the issues identified throughout the 

process. This stage could also review land data challenges – where are 

there gaps, discontinuities or not fully functional data for optimal land use 

decisions taking. 

Feb 2022- 

5. Draft a Cambridgeshire and Peterborough Land Use Framework. Agree 

key principles and develop a process/protocols. FFCC can share work in 

progress nationally and in Devon at an early stage and Cambridgeshire 

partners will develop their thinking throughout the process informed by 

the other steps. 

Feb 2022- 

6. Test and trial the draft framework through key partner organisations and 

landowners. 

Sept 2022- 

7. Agree ongoing further development and application of the framework and 

how to embed it in partner processes 

Mar 2023 

 


